



Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

## ***Progress Report***

For



Prepared by:



# REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #1 and #2 08/08/2022 – 08/15/2022**

for



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747		<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayra Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Xaymarie García Collazo	Organize meetings and schedules for the team and distribute the tasks of module #2. Make sections 1,2,3 of the team contract.	30 min.	08/16/2022
Ruben Mendez Rodriguez	Create the team logo and make sections 6 and 10 of the team contract and the weekly report.	20 min.	08/21/2022
Carlos Hernandez Cabrera	Make sections 7 and 9 of the team contract.	20 min.	8/19/2022
Elian Madera Torres	Propose the name of the group and make sections 4 and 11 of the team contract.	30 min.	08/20/2022

Next tasks to be done:

- Arrange meetings and schedules with the client.
- Download Power BI software and get familiar with online tutorials.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #3** 08/16/2022 – 08/22/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Made the documents for the module 3, gave examples for tasks to be completed for requirements gathering and questions to be asked	Elian Madera Torres	30 min.	08/26/2022
Make part of the requirement plan with 5 questions for the client.	Ruben Mendez Rodriguez	50 min.	08/28/2022
Make part of the requirement plan with 5 questions for the client.	Xaymarie García Collazo	40 min.	08/27/2022
Perform part of activity 3.2 The best development methodology, document organization and delivery.	Carlos Hernandez Cabrera	60 min.	08/29/2022

Next tasks to be done:

- Arrange meetings and schedules with the client
- Download Power BI software and get familiar with online tutorials.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #4** 08/29/2022 – 09/05/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Made the Gantt chart for Activity 4.1 and the References for the SPMP.	Elian Madera Torres	30 min.	09/03/2022
Identify all deliverables for Activity 4.1	Ruben Mendez Rodriguez	28 min.	09/04/2022
Perform the first part of activity 4.1 of module 4, to identify the human resources and technology and division of the parts of the SPMP documents.	Xaymarie García Collazo	29 min.	09/04/2022
Identify resources, human and otherwise, needed for your project.	Carlos Hernandez Cabrera	30 min.	09/04/2022

Next tasks to be done:

- Work on the SPMP document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #5** 09/06/2022 – 09/12/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_



<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Emailed PUPR for creating an account to access Techstreet Enterprise Database for the IEEE standards	Elian Madera Torres	30 min.	09/00/2022
Performed activity 5.1 and activity 5.2 of module #5	Ruben Mendez Rodriguez	28 min.	09/00/2022
Coordinate various meetings with Cardinal Health clients.	Xaymarie García Collazo	29 min.	09/00/2022
Create the SRS document and searching information for the making of SRS and SPMP	Carlos Hernandez Cabrera	30 min.	09/00/2022

Next tasks to be done:

- Work on the SPMP and SRS document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #6 09/13/2022–09/19/2022**

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Creation of the prototype	Elian Madera Torres	30 min.	09/14/2022
Performed activity module #6	Ruben Mendez Rodriguez	28 min.	09/15/2022
Coordinate various meetings with our team and Cardinal Health clients.	Xaymarie García Collazo	29 min.	09/16/2022
Searching information for the making of SRS and SPMP	Carlos Hernandez Cabrera	30 min.	09/18/2022

Next tasks to be done:

- Work on the SPMP and SRS document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #7 09/20/2022–09/26/2022**

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Performed activity 7.1 and 7.2 module #7.	Elian Madera Torres	30 min.	09/20/2022
Performed activity 7.1 and 7.2 module #7.	Ruben Mendez Rodriguez	28 min.	09/22/2022
Organization of SRS and SPMP documents.	Xaymarie García Collazo	29 min.	09/24/2022
Virtual machine test.	Carlos Hernandez Cabrera	30 min.	09/26/2022

Next tasks to be done:

- Work on the SPMP and SRS document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #8** 09/27/2022–10/03/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Working parts of the SRS, SPMP and Presentation	Elian Madera Torres	30 min.	09/28/2022
Performed activity 8.1 and 8.2 module #8.	Ruben Mendez Rodriguez	28 min.	09/29/2022
Verification of information and project data.	Xaymarie García Collazo	29 min.	10/02/2022
Collection of information necessary for the project.	Carlos Hernandez Cabrera	30 min.	10/02/2022

Next tasks to be done:

- Work on the SPMP and SRS document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #9** 10/04/2022 – 10/10/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<b>XGC</b>
Ruben Méndez Rodríguez	120980	COE	<i>Ruben Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_



<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Working parts of the SRS and SPMP, and Presentation.	Elian Madera Torres	30 min.	10/05/2022
Performed module #9	Ruben Mendez Rodriguez	23 min.	10/07/2022
Verified documents (SRS and SPMP) and worked on parts of them.	Xaymarie García Collazo	35 min.	10/08/2022
Working parts of the SRS and SPMP, and Presentation.	Carlos Hernandez Cabrera	36 min.	10/07/2022

Next tasks to be done:

- Work on the SRS and SPMP document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #10** 10/11/2022 – 10/17/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<b>XGC</b>
Ruben Méndez Rodríguez	120980	COE	<i>Ruben Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Working parts of the SRS and SPMP, and Presentation. Finish his parts of the SRS.	Elian Madera Torres	19 min.	10/15/2022
Performed module #10	Ruben Mendez Rodriguez	15 min.	10/12/2022
Verified documents (SRS and SPMP) and worked on parts of them. Finish his parts of the SRS.	Xaymarie García Collazo	20 min.	10/15/2022
Working parts of the SRS and SPMP, and Presentation. Finish his parts of the SRS.	Carlos Hernandez Cabrera	25 min.	10/14/2022

Next tasks to be done:

- Work on the SRS and SPMP document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #11** 10/18/2022 – 10/24/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<b>XGC</b>
Ruben Méndez Rodríguez	120980	COE	<i>Ruben Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Working parts of the SPMP and presented to Cardinal Health a proposal.	Elian Madera Torres	70 min.	10/18/2022
Performed module #11 and presented to Cardinal Health a proposal.	Ruben Mendez Rodriguez	60 min.	10/18/2022
Verified document (SPMP) and worked on parts of them and presented to Cardinal Health a proposal.	Xaymarie García Collazo	64 min.	10/19/2022
Working parts of the SRS and SPMP and presented to Cardinal Health a proposal.	Carlos Hernandez Cabrera	63 min.	10/19/2022

Next tasks to be done:

- Work on the SPMP document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #12** 10/25/2022 – 10/28/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Finished his parts of the SPMP and verified the documents (SRS and SPMP).	Elian Madera Torres	30 min.	10/26/2022
Performed module #12 and finished his parts of the SPMP and verified the documents (SRS and SPMP).	Ruben Mendez Rodriguez	24 min.	10/26/2022
Finished his parts of the SPMP and verified the documents (SRS and SPMP).	Xaymarie García Collazo	26 min.	10/27/2022
Finished his parts of the SPMP and verified the documents (SRS and SPMP).	Carlos Hernandez Cabrera	27 min.	10/26/2022

Next tasks to be done:

- Work on the SPMP document.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #13** 11/14/2022 – 11/20/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<b>XGC</b>
Ruben Méndez Rodríguez	120980	COE	<i>Ruben Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_



<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Started to work on the first dashboard named Project Health	Elian Madera Torres	54 min.	11/18/2022
Started to work on the first dashboard named Project Health	Ruben Mendez Rodriguez	54 min.	11/18/2022
Started to work on the first dashboard named Project Health	Xaymarie García Collazo	54 min.	11/18/2022
Started to work on the first dashboard named Project Health	Carlos Hernandez Cabrera	54 min.	11/18/2022

Next tasks to be done:

- Work and test the first dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #14** 11/21/2022 – 11/27/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Continued working on the first dashboard named Project Health	Elian Madera Torres	43 min.	11/24/2022
Tested the first dashboard named Project Health	Ruben Mendez Rodriguez	15 min.	11/24/2022
Continued working on the first dashboard named Project Health and scheduled a meeting with Cardinal Health.	Xaymarie García Collazo	47 min.	11/24/2022
Continued working on the first dashboard named Project Health	Carlos Hernandez Cabrera	43 min.	11/24/2022

Next tasks to be done:

- Work on the second dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #15** 11/28/2022 – 12/04/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Start to work on the second dashboard named Iteration Review	Elian Madera Torres	75 min.	11/29/2022
Start to work on the second dashboard named Iteration Review	Ruben Mendez Rodriguez	75 min.	11/29/2022
Start to work on the second dashboard named Iteration Review	Xaymarie García Collazo	75 min.	11/29/2022
Start to work on the second dashboard named Iteration Review	Carlos Hernandez Cabrera	75 min.	11/29/2022

Next tasks to be done:

- Work on the second dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #16** 12/05/2022 – 12/11/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Continue working on the second dashboard named Iteration Review	Elian Madera Torres	83 min.	12/08/2022
Started testing the second dashboard named Iteration Review	Ruben Mendez Rodriguez	83 min.	12/08/2022
Continue working on the second dashboard named Iteration Review	Xaymarie García Collazo	83 min.	12/08/2022
Continue working on the second dashboard named Iteration Review	Carlos Hernandez Cabrera	83 min.	12/08/2022

Next tasks to be done:

- Work on the second dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #17** 12/12/2022 – 12/18/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_



<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Continue working on the second dashboard named Iteration Review	Elian Madera Torres	40 min.	12/16/2022
Continue testing the second dashboard named Iteration Review	Ruben Mendez Rodriguez	40 min.	12/16/2022
Continue working on the second dashboard named Iteration Review and scheduled a meeting with Cardinal Health	Xaymarie García Collazo	48 min.	12/16/2022
Continue working on the second dashboard named Iteration Review	Carlos Hernandez Cabrera	40 min.	12/16/2022

Next tasks to be done:

- Work on the third dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #18** 12/19/2022 – 12/24/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Started to work on the third dashboard named Sprint Overview	Elian Madera Torres	50 min.	01/20/2022
Started to work on the third dashboard named Sprint Overview	Ruben Mendez Rodriguez	50 min.	01/20/2022
Started to work on the third dashboard named Sprint Overview	Xaymarie García Collazo	50 min.	01/20/2022
Started to work on the third dashboard named Sprint Overview	Carlos Hernandez Cabrera	50 min.	01/20/2022

Next tasks to be done:

- Work on the third dashboard.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #19** 01/10/2022 – 01/15/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Continue working on the third dashboard named Sprint Overview	Elian Madera Torres	34 min.	01/12/2022
Started testing the third dashboard named Sprint Overview	Ruben Mendez Rodriguez	34 min.	01/12/2022
Continue working on the third dashboard named Sprint Overview and scheduled a meeting with Cardinal Health	Xaymarie García Collazo	37 min.	01/12/2022
Continue working on the third dashboard named Sprint Overview	Carlos Hernandez Cabrera	34 min.	01/12/2022

Next tasks to be done:

- Work on the customization of the dashboards.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #20 01/16/2022 – 01/22/2022**

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Started customizing the dashboards	Elian Madera Torres	40 min.	01/19/2022
Started customizing the dashboards	Ruben Mendez Rodriguez	40 min.	01/19/2022
Started customizing the dashboards	Xaymarie García Collazo	40 min.	01/19/2022
Started customizing the dashboards	Carlos Hernandez Cabrera	40 min.	01/19/2022

Next tasks to be done:

- Work on the documents of Capstone.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #21 01/23/2022 – 01/29/2022**

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_



<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Fixed the tables of the software requirements specification and the software project management plan	Elian Madera Torres	30 min.	01/26/2022
Fixed the software requirements specifications document	Ruben Mendez Rodriguez	65 min.	01/26/2022
Made the user manual	Xaymarie García Collazo	62 min.	01/26/2022
Fixed the software project management plan document	Carlos Hernandez Cabrera	50 min.	01/26/2022

Next tasks to be done:

- Work on the documents of Capstone.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #22 01/30/2022 – 02/05/2022**

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Made the progress report	Elian Madera Torres	25 min.	01/31/2022
Worked on the Standard for Signal and Test Definition and Software Design Description	Ruben Mendez Rodriguez	40 min.	01/31/2022
Worked on the Standard for Signal and Test Definition and Software Design Description	Xaymarie García Collazo	56 min.	01/31/2022
Worked on the poster for Capstone	Carlos Hernandez Cabrera	63 min.	01/31/2022

Next tasks to be done:

- Work on the documents of Capstone.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Polytechnic University of Puerto Rico  
Electrical & Computer Engineering and Computer Science Department

**Weekly Report #23** 02/06/2022 – 02/12/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

X\_\_\_\_\_

<b>Task done:</b>	<b>Performed by:</b>	<b>Time</b>	<b>Date</b>
Prepared for the final presentation	Elian Madera Torres	83 min.	02/08/2022
Prepared for the final presentation	Ruben Mendez Rodriguez	83 min.	02/08/2022
Prepared for the final presentation	Xaymarie García Collazo	83 min.	02/08/2022
Prepared for the final presentation	Carlos Hernandez Cabrera	83 min.	02/08/2022

Next tasks to be done:

- Work on the documents of Capstone.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company

Electrical & Computer Engineering and Computer Science Department

**Weekly Report #24** 02/13/2022 – 02/19/2022

For



Prepared by:



REAL STONE SOLUTION

Student name	ID	Department	Signature
Carlos Hernandez Cabrera	99747	COE	<i>Carlos Hernandez</i>
Xaymarie García Collazo	102329	CS	<i>XGC</i>
Ruben Méndez Rodríguez	120980	COE	<i>Rubén Méndez Rodríguez</i>
Elian Madera Torres	116762	COE	<i>Elian Madera Torres</i>

COE 4002-39 Capstone Design Course 1

Professor Zayira Jordan Conde

x \_\_\_\_\_

Task done:	Performed by:	Time	Date
------------	---------------	------	------

Review the documents.	Elian Madera Torres	40 min.	02/16/2022
Review the documents.	Ruben Mendez Rodriguez	40 min.	02/16/2022
Review the documents and send them to the professor.	Xaymarie García Collazo	40 min.	02/16/2022
Review the documents.	Carlos Hernandez Cabrera	40 min.	02/16/2022

Next tasks to be done:

- Work on the documents of Capstone.
- Work with Power BI software.
- Team meeting to catch up.
- Divide tasks to the team.
- Project presentation to the company